

Dates & Phases	Type of training	Regions	Training Centre	Participants	Venue
PHASE 1:	PlanRep	Mwanza, Simiyu, Geita, Shinyanga, Mara and Kagera	Mwanza	DPLO, ICTO, Treasurer/ Accountant, DHS, RHS, RICTO, RPLO	Victoria Palace Hotel
24th July -1st Aug 2017					
2nd -3rd Aug	FFARs	Mwanza, Simiyu, Geita, Shinyanga, Mara and Kagera	Mwanza	ICTO, Treasurer/ Accountant	Victoria Palace Hotel
PHASE 1:	PlanRep	Ruvuma, Lindi, Mtwara and Dar es Salaam	Mtwara	DPLO, ICTO, Treasurer/ Accountant, DHS, RHS, RICTO, RPLO	Tiffany diamond hotel (Ruvuma and Dar es Salaam) & Naf Apartment hotel (Lindi and Mtwara)
24th July -1st Aug 2017					
2nd -3rd Aug	FFARs	Ruvuma, Lindi, Mtwara and Dar es Salaam	Mtwara	ICTO, Treasurer/ Accountant	Tiffany diamond hotel
PHASE 1I:	PlanRep	Kigoma, Tabora, Katavi and Rukwa	Kigoma	DPLO, ICTO, Treasurer/ Accountant, DHS, RHS, RICTO, RPLO	The Jane Goodall Institute, Tanzania (Kigoma and Rukwa) & St. Martha Nzimano Hostel (Katavi and Tabora)
7th Aug -15 Aug 2017					
16th Aug -17 Aug 2017	FFARs	Kigoma, Tabora, Katavi and Rukwa	Kigoma	ICTO, Treasurer/ Accountant	The Jane Goodall Institute, Tanzania
PHASE II:	PlanRep	Mbeya, Iringa, Songwe and Njombe	Mbeya	DPLO, ICTO, Treasurer/ Accountant, DHS, RHS, RICTO, RPLO	Usungilo City Hotel (Mbeya & Songwe) & GR City Hotel (Iringa & Njombe)
7th Aug -15 Aug 2017					
16th Aug -17 Aug 2017	FFARs	Mbeya, Iringa, Songwe and Njombe	Mbeya	ICTO, Treasurer/ Accountant	Usungilo City Hotel
PHASE II:	PlanRep	Kilimanjaro, Morogoro, Pwani, Tanga,	Morogoro	DPLO, ICTO, Treasurer/ Accountant, DHS, RHS, RICTO, RPLO	Edema Hotel
7th Aug -15 Aug 2017					
16th Aug -17 Aug 2017	FFARs	Kilimanjaro, Morogoro,Pwani, Arusha	Morogoro	ICTO, Treasurer/ Accountant	Edema Hotel
PHASE III:		Singida Dodoma		DPLO, ICTO, Treasurer/	

Ratiba_Mafunzo_PlanRep&FFARS End Users.xlsx - Sheet1

28th Aug -5th Sept 2017	PlanRep	Singida, Dodoma and Manyara	Dodoma	Accountant, DHS, RHS, RICTO, RPLO	LAPF Conference Centre
6th-7th Sept 2017	FFARs	Singida, Dodoma and Manyara	Dodoma	ICTO, Treasurer/ Accountant	LAPF Conference Centre
8th Sept 2017	PlanRep and FFARs National Launch				LAPF Conference Centre
PHASE IV:	remaining departments/Units and Supportive	All	All	Remaining Departments	LGA
11th -15th Sept 2017					



